
 
Contract:  62580 Authorization:  24 Date:  8/10/2006
  
County:  Cook 
  
Section:  2003-0281 
  
Route:  FAI 94  (NB) 
  
District:  1 
  
Project:        
  
Description:  2.0 MILES OF BRIDGE DECK AND BRIDGE DECK OVERLAY TO THE 
ELEVATED BRIDGE THAT CARRIES FAI ROUTES 94/90 (DAN RYAN 
EXPRESSWAY) NORTHBOUND FROM 15TH STREET TO 28TH STREET 
CONSISTING OF BRIDGE DECK SCARIFICATION, CONCRETE OVERLAY, DECK 
REPAIRS, AND JOINT REPLACEMENT, LOCATED IN CHICAGO. 
  
Contractor:  Walsh Construction 
  
Awarded Contract Value:  $19,698,051.03 
 
Authorization Amount:  $31,850.00 
 
Description and Reason for Change:  Design Change – Initiated by Design 
 
Reason for Determination:  The undersigned determined that the change is germane 
to the original contract as signed, because work of this type was included in the original 
contract, and the additional efforts of this work are within the intent of the contract and 
Department policy. 
 




